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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

04001/May !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge O ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 04001/May



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, superstructure construction is in progress on the Martinez side and foundation work
continues in the strait. Superstructure deck concrete is in place from the south abutment to Pier 4. Rock sockets are
complete at six of the twelve piers in the strait (four in deep water, three in shallow water). Rock socket installation is
in progress at shallow water Pier 7 and deep water Pier 10. The precast footing for Pier 8 is forecast to be set on June 1,
2004. Pier 9 column concrete is at full height.

m In May, BATA approved a $405 million budget adjustment for prior reported construction difficulties. However, the
cost status on this project is “yellow” due to the possibility of using project contingency for future cost increases
related to superstructure construction and support. Bechtel and BATA will continue to review cost issues.

m  On the [-680/1-780 interchange contract, concrete operations continue for Bents 18 and 19 on the north shore. On the
1-780 to 1-680 connector overpass, superstructure deck concrete is complete and falsework removal is underway. The
connector is forecast to open in June 2004. Paving is complete for the southbound I-680 to westbound I-780 connector
from Bayshore Road to the Park Road Overcrossing.

m  On the toll plaza contract, the first of four slab-on-grade pours occurred on May 17, 2004 in the southwest quadrant of
the toll booth apron. Prep work for the installation of the canopy frame continues. Precast concrete stairs are being
installed at the Operations Building to connect to the toll plaza access tunnel.

m  On the I-680/Marina Vista interchange contract, superstructure stem and soffit concrete was placed on May 19, 2004
for the third of three sections southward from the north abutment to Bent 6 on the Mococo Overcrossing. Deck rebar
installation continues from the south abutment to Bent 3, and falsework construction continues from Bent 4 to Bent 6.
On the northbound on-ramp from Marina Vista, Abutment 1 through Bent 7 superstructure deck concrete was placed
on May 18, 2004.

m  The replacement bridge opened to traffic on November 11, 2003. Electrical work and call box installation continue on
the bridge. On the north approach to the bridge, the final layer of asphalt has been placed and striping is complete.
Pedestrian railing is complete on the north bike path and the Vista Point Area. The pedestrian/bike path opened to
the public on May 15, 2004.

m The cost status code for the project is “yellow” due to construction claims and increasing support costs. Caltrans is
reviewing these costs to determine funding impacts.

m Construction completion of this contract is forecast for June 2004.

m  On the south approach and interchange contract, the I-80 Crockett Viaduct opened to traffic on November 11, 2003.
The on-ramp from Crockett to westbound I-80 opened on December 9, 2003. The westbound off-ramp from the
new bridge into Crockett opened on April 22, 2004. The eastbound off-ramp from I-80 into Crockett opened on
May 24, 2004.

m Construction completion of this contract is forecast for June 2004.

m The Ready to List date for the 1927 Bridge Demolition contract is forecast for August 2004.

m  On the trestle replacement, demolition and exterior pile installation continue eastward along the existing eastbound
trestle to Bent 14 of 37. Interior pile installation, cleanout and concrete placement is complete and the temporary
trestle removed. On the westbound trestle, exterior pile installation is complete and pile caps are in place at Bents 1
through 28 of 29. Twenty precast deck sections have been installed eastward from the west end.

m  The cost and schedule status codes for the project are “yellow” while Caltrans reevaluates the scope and schedule of
the deck rehabilitation contract. Caltrans is evaluating the possibility of performing portions of the deck rehabilitation
work with the seismic retrofit contractor by contract change order. Caltrans is in current negotiations with the
contractor.

04001/May !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

m Caltrans is nearing settlement of final claims on the trestle widening contract and will request the required funds in
July. The project has sufficient funds to cover the change.

m  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. FHWA is preparing a Record of Decision for the project pending resolution of
public comment inquiries.

m The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for January 2005.

m  Advance right of way acquisition (ROW) has started.

m The status code for the project cost is “yellow,” based on forecasted cost increases due to escalation and support. As
the engineering design progresses, Bechtel will further review the cost estimates.

m  On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
Caltrans accepted the contract on January 15, 2004.

m A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.

04001/May !
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (May 2004) (May 2004) (7/98 - 04/04)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 462.9
Carquinez Bridge Replacement 433.2 479.8 499.8 433.4
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 354 354 26.6

» Deck Rehabilitation 53.4 53.4 53.4 0.4
Richmond Parkway (Non-Caltrans)! 5.9 5.9 5.9 3.9
SUBTOTAL - NBG 1,123.9 1,632.2 1,652.2 927.1
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 195.8

> West Approach Replacement Planting 04 04 04 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 149.3 17.9
Dumbarton Bridge West Approach Projects

» US-101/University Avenue Interchange 3.8 3.8 3.8 3.7

Reconstruction (Non-Caltrans)

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 32.5
SUBTOTAL - SBG 365.7 391.4 406.9 249.9
GRAND TOTAL 1,489.6 2,023.6 2,059.1 1,177.1

u 04001/May



Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (May 2004) (May 2004)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 06 Dec 06
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Feb 05
> Deck Rehabilitation! Sep 06 Jul 07 Dec 08
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos I-780/1-680 Connector Overpass

Marina Vista Interchange Superstructure Construction Toll Plaza Slab Pour

Current Activities:

®  On the new bridge contract, superstructure deck concrete is in place from the south abutment to Pier 4. Falsework construction
has started southward from Pier 5. Rock socket installation at Pier 6 was completed on April 30, 2004. Rock socket installation is
in progress at Piers 7 and 10. A rotator platform is currently being installed at Pier 12. Precast footings for Piers 8 and 13 are
complete at Mare Island. The footing for Pier 8 is forecast to be set on June 1, 2004.

®  On the 1-680/1-780 interchange contract, superstructure deck concrete is in place on the I-780/1-680 connector overpass from the
east abutment to the west abutment. Falsework removal is complete from the east abutment to Bent 6. Barrier rail installation is
in progress. The connector is forecast to open in June 2004. On the Benicia shoreline, the concrete column on westbound Bent 19
is complete. Excavation, drainage, and paving are complete from southbound I-680 to northbound I-780 at Park Road. Opening
the SW Roadway (South I-680 to West 1-780) is forecast for July 2004.

®  On the toll plaza contract, the first of four slab-on-grade concrete pours occurred on May 17, 2004. Bottom mat rebar and the in-
slab conduit is underway on the northwest quadrant and formwork for the southeast quadrant is underway. On the Operations
Building, interior work in progress includes signage, completion of electrical wiring, and cabinet installation in various rooms.

®  On the I-680/Marina Vista interchange contract, superstructure stem and soffit concrete was completed on May 19, 2004 for the
third of the three deck sections on the Mococo overcrossing, between the north abutment and Bent 6. Formwork installation is in
progress for the deck concrete. Rebar installation is in progress for deck concrete northward from the south abutment to Bent 3.
On the northbound on-ramp to the bridge, deck concrete was placed on May 18, 2004. A temporary northbound on-ramp
opened on April 23, 2004 to allow construction completion of the new northbound off-ramp at Marina Vista.

u 04001/ May



Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2004) (May 2004) Variance (7/98 - 04/04) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 2473 644.9 644.9 0.0 2441 A
Toll Plaza and Administration Building 22.8 243 243 0.0 14.5
1-680/Marina Vista Interchange 43.2 51.5 51.5 0.0 31.2
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 35.5
Other Budgeted Capital 28.1 30.5 30.5 0.0 1.7
Capital Outlay Support 78.2 155.6 155.6 0.0 99.2 A
Capital ROW 21.1 20.4 20.4 0.0 11.5
Non-BATA Funding 0.0 31.0 31.0 0.0 18.4
Project (BATA) Contingency 58.4 37.8 37.8 0.0 A
Project Total (2) 586.0 1,057.8 1,057.8 0.0 462.9 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (May 2004) (May 2004) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 06 Apr 07 +4 A
Toll Plaza and Administration Building Feb 03 Jan 05 Jan 05 0
Toll Plaza Planting Jul 05 Nov 05 +4
I-680/Marina Vista Interchange Dec 03 Jan 05 Nov 05 +10 B
1-680/1-780 Interchange Dec 03 May 05 Jun 05 +1
1-680/1-780 I/ C Electrical Completion May 05 Sep 05 +4 A
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 July 08 +19 A
Project
New Facility Open to Traffic Jan 04 Dec 06 Dec 06 0 A
NOTES ACTION

A. In addition to the pile driving/fish takes mitigation, significant cost and
schedule impacts associated with difficulty in driving the foundation piles to
required tip elevation, installation of the foundation rock sockets below the pile
tips, adjustments to the design of the superstructure, and additional support

services have been identified.

B. Removal of contaminated soil delayed progress on the Marina Vista Interchange.

BATA approved a $405 million budget
revision in May 2004. BATA will continue
to review the issues.

All contaminated soil has been removed

successfully. Work continues to progress.

04001/May u
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CARQUINEZ BRIDGE REPLACEMENT

The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A bicycle/pedestrian lane on the new bridge

Project Photos

South Approach and Interchange

Current Activities:

Vallejo

Existing 1958 Span
(retrofitted)

0 02 04 06 08 1
s S s I— |

0 02 04 06 08 1

S I — — |
kilometers

Existing 1927 Span
(replaced)

Amtrak/Capitrs

Crockett

Pedestrian/Bike Path Opening — 15 May 2004

= On the replacement bridge and north approach contract, traffic was directed onto the new bridge on November 11,
2003. Pedestrian and bicycle traffic opened on May 15, 2004. The final lift of paving for the west approach to the
bridge occurred on May 11-14, 2004. Installation of pedestrian railing at the Vista Point is complete. Soil
nailing/hillside stabilization under the north approach is complete. Installation of call boxes and miscellaneous
electrical continues on the bridge deck. Construction completion of the contract is forecast for June 2004.

®  On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened to traffic in early January 2004. Final striping and opening of the
westbound on-ramp occurred on April 22, 2004 and the eastbound off-ramp opened on May 24, 2004. Transition
roadwork and asphalt paving are nearing completion for the temporary approach from the north end of the 1927
Bridge to the toll plaza, in preparation for the deck rehabilitation of the 1958 Bridge. Construction completion of the

contract is forecast for June 2004.

= The Ready to List date for the 1927 Bridge Demolition Contract is forecast for August 2004.

P
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2004) (May 2004) Variance (7/98 -04/04) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 245.2 245.2 0.0 239.8 A
South Approach and Interchange 116.0 73.9 73.9 0.0 65.1 A
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.9
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0 B
Other Budgeted Capital 10.6 10.8 10.8 0.0 6.4
Capital Outlay Support 43.7 114.2 121.2 7.0 104.7 A
Capital ROW 9.6 9.6 9.6 0.0 9.6
Project (BATA) Contingency 16.5 1.9 14.9 13.0 A
Project Total (a) 433.2 479.8 499.8 20.0 433.4 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (May 2004) (May 2004) Variance Notes
Construction Contract Completion
Replacement Bridge and North Approach Dec 03 May 04 Jun 04 +1
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 0 Complete
South Approach and Interchange (Phase 2) Oct 04 Jun 04 -4
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION

A. Based on current information, potential claims and additional support
services costs may increase the total project cost by an additional $20 million
for a total project cost of $500 million. Bechtel will assist in the review of
potential claims and support cost increases on the project. The results of this
review will be included in a future PMP report.

B. A recent check estimate for demolition of the 1927 Bridge indicates a
potential cost increase which will require funds in excess of the current project
contingency.

Caltrans is working with the contractors to
properly evaluate these potential
construction cost increases, and is in the
process of submitting an update of the
support budget, which may require
additional funds.

Caltrans is reviewing the check estimate
and will advise BATA of its findings.

04001/May E



BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

Richmond

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

100%

-I Westbound

80%

60% 1 ' B e
40% 1 I B N
20% 1 [ e

0% = ] L _

Interior Piles Exterior Piles Pile Caps Deck Sections

Trestle Progress

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
on the new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at night for
superstructure replacement. During closure, two of the existing 50-foot (15 meter) sections are removed and replaced
with one new 100-foot (30 meter) precast section.

Construction continues from west to east on the existing eastbound and westbound trestles. Interior pile installation is
complete and the interior trestle is removed. On the westbound trestle, exterior pile installation is complete. Pile caps
have been installed from Bent 1 through Bent 28 and twenty precast deck sections have been installed. On the
eastbound trestle, demolition and exterior pile installation continue eastward to Bent 14.

Caltrans is reviewing options to accelerate deck rehabilitation by transferring work to the existing seismic retrofit
contract.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2004) (May 2004) Variance (7/98 - 04/04) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 25.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 26.6
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0 A
Capital Outlay Support 9.0 5.0 5.0 0.0 0.4
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0 A

Subtotal 53.4 53.4 53.4 0.0 0.4

Project Total (a) 98.8 88.8 88.8 0.0 27.0

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (May 2004) (May 2004) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Feb 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Dec 08 +17 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans plans to add scope to the deck rehabilitation contract from the BATA Toll
Bridge Rehabilitation Program for girder and truss span repairs. BATA expects the
use of project contingency will be required to cover costs of escalation.

Caltrans is reviewing the cost forecast
and the forecast completion date of the
deck rehabilitation contract, and is
reviewing options to accelerate deck
rehabilitation by transferring work to
the existing seismic retrofit contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward A i
Bridge from U.S. Route 101 was widened from four to six N San Mateo/Hayward Bridge

lanes to match the configuration of the high-rise section s m‘ieewe“s?boun §lanes added

of the bridge. The current project completed the — {o trestle portion)

widening work in this corridor along the low-trestle e

section of the bridge and its eastern approach to Kenzes

Interstate 880. The project includes the following

features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Eastern Approach Widening
(to accommodate additional
bridge lanes)

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Foster City

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west Mini Toll Plaza
Current Activities:

®  On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.

m  Caltrans is nearing settlement of final claims on the trestle widening contract and will request the required funds
in July. The project has sufficient funds to cover the change.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2004) (May 2004) Variance (7/98 - 04/04) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.9 A
Widen Roadway 29.2 26.1 26.1 0.0 25.5
Construct Mini Toll Plaza 4.4 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.5
Capital Outlay Support 15.5 34.4 34.4 0.0 33.4
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 11.7 11.7 0.0 A
Subtotal 203.6 2175 217.5 0.0 195.8
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 217.9 217.9 0.0 195.8
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (May 2004) (May 2004) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims may require utilization Caltrans is currently working with the
of project contingency. contractor to resolve outstanding claims
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BAY AREA TOLL AUTHORITY

I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve \
congestion on the San Mateo-Hayward Bridge and its I-880/SR-92 Interchange i7

. L . Improvement
approaches, RM 1 identified the need to improve and

reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental

process. o 4 Huywu rd \

kilometers

Project Photos

Existing Interchange; looking west

Current Activities:

®  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. FHWA is preparing a Record of Decision for the project, pending
resolution of public comment inquiries.

®  The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for January 2005.

®  Advance right of way acquisition (ROW) has started.

® Based on forecasted cost increases due to escalation and support, the status code for the project cost is “yellow.” As
the engineering design progresses, Bechtel will further review the cost estimates.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
(% Million) (June 2000) (May 2004) (May 2004) Variance (7/98 - 04/04) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 85.2 0.0 0.0 A
Capital Outlay Support 20.8 23.9 33.0 9.1 17.9 B
Capital ROW 8.0 9.9 9.9 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 11.6 6.4 A
Project Total (a) 124.2 133.8 149.3 15.5 17.9 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (May 2004) (May 2004) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,
resulting in a total project cost of $150 million.

BATA is in the process of preparing a
check estimate based on 65% engineering
design.

B. The delayed delivery of the project has lengthened the support involvement. Caltrans has submitted an update of its
support budget based on the increased
support involvement. BATA will review
the current support budget in conjunction
with the upcoming check estimate.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ
western approaches to the Dumbarton Bridge. Through mies

. . . . o g 0 1 2
coordination with the City/County Association of e —
Governments of San Mateo County, two projects were 0 1 2

identified for toll bridge funding: e

m The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/ University Avenue
interchange. This project was designed to alleviate

Bayfront Expressway
Widening

traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing

expressway section from University Avenue to Marsh % U.S. 101/University Ave.
% Interchange

Road is widened from four to six lanes.

Project Photos

Bayfront at Willow Westbound Bayfront at University Eastbound

Current Activities:

®  The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. Caltrans
accepted the contract on January 15, 2004.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the salt-water harvest mouse.

04001/May




Regional Measure 1 Toll Bridge Project
Project Monitoring Program
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2004) (May 2004) Variance (7/98 - 04/04) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.5 26.5 0.0 24.5
Capital Outlay Support 4.4 8.6 8.6 0.0 7.8
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.8 0.8 0.0
Subtotal 33.8 36.0 36.0 0.0 325
Project Total (a) 37.6 39.8 39.8 0.0 36.2
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (May 2004) (May 2004) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

1072001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.

05/2004 Current Budget for the Benicia-Martinez Bridge project revised by BATA.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MAY 2004

BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco o Funding Cost Schedule
Contract Number! CCO Description SourceZ | ($1000's) (Days)
New Bridge 46.1 Additional Coating of #57 Headed Rebar C 2.7
04-006034 58.2 Time Adjustment for Work of SO and SO1 C 0.0
90.0 Frame 4 Additional Rebar C 19.5
91.0 Adjustment of Pay Item #137 Survey Monuments C -1.2
95.0 Spec Change for Lightweight Concrete Testing C 0.0
Subtotal 21.0
Toll Plaza No Approved Change Orders for May 2004
04-006044
Subtotal 0.0
MV/680 Interchange No Approved Change Orders for May 2004
04-006054
Subtotal 0.0
680/780 Interchange 20.1 Double Handling Pile (Time Adjustment) C 12.0
04-006064 241 Tesoro Pipeline Support (Time Adjustment) c 42.0
33.1 Sheet Pile Shoring Wall at CCNB Line C 36.0
(Time Adjustment)
40.0 Import Borrow - Abutment 9 C 11.6
43.0 Corrosion Concrete On-ramp C 10.1
44.0 Additional Test Nail c 9.5
Subtotal 121.2
South Approach Contract is Complete
04-006094
Totals for 142.2
May 2004

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2004
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO L Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule
Earclluinez Btridge 129 Intermediate Conduit Support C 19.6
0 :_ glzcoelrzen 130 100% Surface Radiography of Steel Castings C 25.3
132 Blister Repair of Main Cable Paint System C 100.0
135 Delay Mitigation C 732.4 26
155 Deck Lifting & Steel Works Equipment Delay costs C 191.1
Subtotal 1,068.3
Crockett Interchange 113 Eliminate Eastbound Approach "Part B" <3981.8>
04-013054 o
Subtotal <3,981.8>
Maintenance Contract is complete
Facility
04-013084
Subtotal
Totals for
May 2004 <2,913.4>

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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Regional Measure 1 Toll Bridge Project
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BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00  May-04 May-04 Change (7/98 -04/04) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.6 3.6 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 84.9 84.9 0.0 455
Capital Right of Way 006039 41 8.4 8.4 0.0 0.9
Capital Outlay 006034 2473 644.9 644.9 0.0 2441
Non-BATA Funding 0.0 10.1 10.1 0.0 6.1
Total New Bridge 283.3 748.4 748.4 0.0 296.6
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 11.9 11.9 0.0 10.6
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 243 243 0.0 14.5
Total Toll Plaza & Admin. 29.1 36.2 36.2 0.0 25.0
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 18.2 18.2 0.0 15.2
Capital Right of Way 006059 74 2.0 2.0 0.0 2.0
Capital Outlay 006054 43.2 51.5 51.5 0.0 31.2
Total I-680/MV 1/C 61.4 71.7 71.7 0.0 48.3
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 248 248 0.0 20.3
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 355
Non-BATA Funding 0.0 20.9 20.9 0.0 12.4
Total I-680/1-780 I/C 101.2 102.2 102.2 0.0 69.7

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 May-04 May-04 Change (7/98 - 04/04) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 71 12.1 12.1 0.0 4.0
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.5 30.5 0.0 1.7

Total Other Budgeted Capital 36.1 43.1 43.1 0.0 5.8
Total Capital Outlay Support 782 155.6 155.6 0.0 99.2
Total Capital Right of Way 211 20.4 20.4 0.0 11.5
Total Capital Outlay 428.2 813.0 813.0 0.0 333.7
Non-BATA Funding 0.0 31.0 31.0 0.0 18.4
Project Contingency (BATA) 58.4 37.8 37.8 0.0

Total New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 0.0 462.9

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 66.8 66.8 0.0 65.0
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 245.2 245.2 0.0 239.8
Total Replacement Bridge and 234.4 315.0 315.0 0.0 308.1
North Approach
South Approach and Interchange ©
Capital Outlay Support 01305x 227 315 31.5 0.0 30.4
Capital Right of Way 013059 5.0 5.0 5.0 0.0 49
Capital Outlay 013054 116.0 73.9 739 0.0 65.1
Total South Approach & I/C 143.7 110.3 110.3 0.0 100.3
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 51 51 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.9
Total Maintenance Facility Ph I & II 9.3 14.8 14.8 0.0 13.7
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 9.0 16.0 7.0 3.7
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 25.0 32.0 7.0 3.7
Notes

(a) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

() Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 May-04 May-04 Change (7/98 - 04/04) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.8 1.8 0.0 1.3
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 10.6 10.8 10.8 0.0 6.4
Total Other Budgeted Capital 11.2 12.7 12.7 0.0 7.6
Total Capital Outlay Support 43.7 114.2 121.2 7.0 104.7
Total Capital Right of Way 9.6 9.6 9.6 0.0 9.6
Total Capital Outlay 363.3 354.0 354.0 0.0 319.1
Project (BATA) Contingency 16.5 1.9 14.9 13.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 4334
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 25.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - West Trestle and 45.4 35.4 35.4 0.0 26.6
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.4
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.4
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 3.9 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 3.9
Total Northern Bridge Group 1,123.8 1,632.2 1,652.2 20.0 927.1
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382* 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 May-04 May-04 Change (7/98 - 04/04) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 21.3 21.3 0.0 21.0 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.9
Total Widen Trestle 132.7 150.2 150.2 0.0 147.9
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 255
Total Widen Roadway 34.5 32.0 32.0 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 24 24 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 8.6 8.6 0.0 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 47 47 0.0 41
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.5
Total Other Budgeted Capital 11.0 14.8 14.8 0.0 8.1
Total Capital Outlay Support 15.5 34.4 34.4 0.0 33.4
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.9
Project (BATA) Contingency 19.3 11.7 11.7 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 195.8
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge West Approach 04 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 May-04 May-04 Change (7/98 - 04/04) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 23.9 33.0 9.1 17.9
Capital Right of Way 233179 8.0 9.9 9.9 0.0 0.0
Capital Outlay 233174 70.3 85.2 85.2 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 11.6 6.4

Total I-880/SR-92 I/C Improvement 124.2 133.8 149.3 15.5 17.9
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Avenue 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.6 8.6 0.0 7.8
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 245
Project (BATA) Contingency 3.3 0.8 0.8 0.0

Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 32.5
Total Southern Bridge Group 365.7 3914 406.9 15.5 249.9

Notes:
() Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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1-680/1-780 Interchange — SW Line Paving 1-680/1-780 Interchange — SW Line Paving

Toll Plaza Slab Concreting
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Carquinez Bridge: South Interchange Looking West Carquinez Bridge: Pedestrian Path

nl-‘--’!arf ; ) sl
el e ]mlm i
L

i /

Carquinez Bridge: Pedestrian/Bike Path Opening Carquinez Bridge: Pedestrian/Bike Path Opening

H |

Carquinez Bridge: Pedestrian/Bike Path Opening Vista Point
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